

AVCRAD Phase 3A Addition
 1107th Theater Aviation Sustainment Maint. Group
 Springfield, MO
 Project # T1808-01
 BID DATE: September 6, 2018

Project Manager: Michael Smith
 Consultant: Jacobs Engineering Group Inc
 Contract Specialist Marlene Blackburn

Proposed Subcontractors:

- A. Concrete Installer
- B. Metals Installer
- C. Thermal/Moisture Protection
- D. HVAC Installer
- E. Electrical Installer

State Estimate:	Base Bid	Alt 1	Alt 2	Alt 3	Alt 4	Alt 5		
	\$26,115,070.00	\$1,036,683.00	\$855,403.00	\$500,475.00	\$38,547.00	\$135,393.00		
DeWitt & Associates, Inc. 1256 S. Barnes Ave. Springfield, MO 65804	22,350,000	No Bid	350,000	45,000	30,000	387,500	A. Self B. Doing Steel C. Queen City Roofing D. Allens Mechanical E. Bill's Electric	A(s) Sub(s) Sig SOS SOS BB AWOA
K&S Associates, Inc 516 Hanley Industrial Ct St. Louis, MO 63144	22,700,000	No Bid	410,000	50,000	35,000	406,000	A. Donco 3 B. Doing Steel C. Allens D. Allens E. Bill's	A(s) Sub(s) Sig SOS BB AWOA
Crossland Construction Company Inc. 833 S East Ave Columbus, KS 66725	21,419,000	753,000	420,000	47,000	23,000	415,000	A. Self B. Doing Steel C. Queen City Roofing D. Gold Mechanical E. Bill's Electric	A(s) Sub(s) Sig SOS SOS BB AWOA
Branco Enterprises, Inc. 12033 E. Hwy 86 Neosho, MO 64850	23,925,000	427,000	589,000	49,000	28,000	412,000	A. Advanced Concrete B. Doing Steel C. Commercial Waterproofing D. Allens E. Bill's Electric	A(s) Sub(s) Sig SOS SOS BB AWOA
KCI Construction Co- Camdenton 5505 Old South 5 Camdenton, MO 65020	21,674,000	442,000	368,000	46,700	29,800	412,300	A. Self B. Doing Steel C. Commercial D. Allens E. Bill's	A(s) Sub(s) Sig SOS BB AWOA