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SECTION 012100 – ALLOWANCES
Verify that Section titles referenced in this Section are correct for this Project's Specifications; Section titles may have changed.

PART 1 -  GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary Conditions and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements governing allowances.

1. Certain items are specified in the Contract Documents by allowances.  Allowances have been established in lieu of additional requirements and to defer selection of actual materials and equipment to a later date when additional information is available for evaluation.  If necessary, additional requirements will be issued by Contract Change.

B. Types of allowances include the following:

Adjust list below to suit Project.

1. Lump-sum allowances.

2. Weather allowances.

C. Related Sections include the following:

Division 01 Sections below contain requirements that relate directly to allowances.

1. Division 1 Section "Contract Modification Procedures" for procedures for submitting and handling Contract Changes for allowances.

Delete subparagraph below if quantity allowances are not included.

2. Division 1 Section "Unit Prices" for procedures for using unit prices.

Delete first subparagraph below if Project does not require using allowances to pay for testing and inspecting.

1.3 WEATHER ALLOWANCE

A. Included within the completion period for this project are a specified number of “bad weather” days (see Schedule of Allowances).

B. The Contractor’s progress schedule shall clearly indicate the bad weather day allowance as an “activity” or “activities”.  In the event weather conditions preclude performance of critical work activities for 50% or more of the Contractor’s scheduled workday, that day shall be declared unavailable for work due to weather (a “bad weather” day) and charged against the above allowance.  Critical work activities will be determined by review of the Contractor’s current progress schedule.

C. The Contractor’s Representative and the Construction Representative shall agree monthly on the number of “bad weather” days to be charged against the allowance.  This determination will be documented in writing and be signed by the Contractor and the Construction Representatives.  If there is a failure to agree on all or part of the “bad weather” days for a particular month, that disagreement shall be noted on this written document and signed by each party’s representative.  Failure of the Contractor’s representative to sign the “bad weather” day documentation after it is presented, with or without the notes of disagreement, shall constitute agreement with the “bad weather” day determination contained in that document.

D. There will be no modification to the time of contract performance due solely to the failure to deplete the “bad weather” day allowance.

E. Once this allowance is depleted, a no cost Contract Change time extension will be executed for “bad weather” days, as defined above, encountered during the remainder of the Project.

1.4 SELECTION AND PURCHASE

Coordinate first paragraph below with Division 1 Section "Submittal Procedures".  Indicate critical dates on both Contractor's Construction Schedule and Submittals Schedule.

A. At the earliest practical date after award of the Contract, Designer of the date when final selection and purchase of each product or system described by an allowance must be completed to avoid delaying the Work.

B. At Designer's request, obtain proposals for each allowance for use in making final selections.  Include recommendations that are relevant to performing the Work.

C. Purchase products and systems selected by Designer from the designated supplier.

1.5 SUBMITTALS

Retain first paragraph below because actual cost is seldom the same as allowance amount.  This is good practice even if costs are identical (for example:  zero-dollar Contract Change).

A. Submit proposals for purchase of products or systems included in allowances, in the form specified for Contract Changes.

B. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for use in fulfillment of each allowance.

C. Coordinate and process submittals for allowance items in same manner as for other portions of the Work.

1.6 COORDINATION

A. Coordinate allowance items with other portions of the Work.  Furnish templates as required to coordinate installation.

1.7 [LUMP-SUM] ALLOWANCES

Requirements in this Article coordinate with AIA Document A201.  Revise to suit Project.

A. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, installation, overhead and profit, and similar costs related to products and materials [selected by Designer] under allowance shall be included as part of the Contract Sum and not part of the allowance.

PART 2 -  PRODUCTS (Not Used)

PART 3 -  EXECUTION

3.1 EXAMINATION

A. Examine products covered by an allowance promptly on delivery for damage or defects.  Return damaged or defective products to manufacturer for replacement.

3.2 PREPARATION

A. Coordinate materials and their installation for each allowance with related materials and installations to ensure that each allowance item is completely integrated and interfaced with related work.

3.3 SCHEDULE OF ALLOWANCES

Copy and re-edit paragraph below for each allowance required for Project.  See samples of allowance descriptions in the Evaluations.

A. Weather Allowance:  Included within the completion period for this Project _______“bad weather” days.
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